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STATUS of    

s ignif icant Projects  

J u n e  2 0 0 9

U n i v e r s i t y  F a c i l i t i e s  &  C a p i t a l P l a n n i n g

J o h n  S h u l a c k

S e n i o r  E x e c u t i v e  D i r e c t o r

J e f f L i v i n g s t o n  

u n i v e r s i t y  a r c h i t e c t

A n t o n i o  C a l c a d o  

V i C e P r e s i d e n t
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P a g e  7   

N e w a r k

R u t g e r s  B u s i n e s s  S c h o o l  15 8 3  m i l l i o n  

L i f e  S c i e n c e s  -  O l s o n  H a l l  14 5 . 3 6  m i l l i o n  

P a g e  8   

C l a s s r o o m  E n h a n c e m e n t  
( n o t  r e f e r e n c e d  o n  m a p )  

18 1 5  m i l l i o n  P a g e  9   

C a m p u s  W i d e  

C o l l e g e  A v e n u e  

11

I n s t i t u t e  f o r  H e a l t h  S c i e n c e s  2 5  m i l l i o n  10 P a g e 5

G a t e w a y  T r a n s i t  V i l l a g e  1 9 . 6  m i l l i o n  P a g e 6   

12 C o l l e g e  A v e n u e  G r e e n i n g — P h a s e  1  1 7  m i l l i o n  P a g e 6   

13 S t u d e n t  C o u n s e l i n g  C e n t e r  5  m i l l i o n  P a g e  7   

P r o j e c t  o V E R V I E W

B u s c h

P a g e  1  C e n t e r  f o r  I n t e g r a t i v e  P r o t e o m i c s   
R e s e a r c h

5 5  m i l l i o n  1

S t a d i u m  E x p a n s i o n  1 0 2  m i l l i o n  2 P a g e  1  

U n i v e r s i t y  V i s i t o r  C e n t e r  7 . 5 4  m i l l i o n  3 P a g e  2  

C e l l  D N A  R e p o s i t o r y  3 . 7 5  m i l l i o n  4 P a g e  2  

U n i v e r s i t y  H o u s i n g  5 7  m i l l i o n  5 P a g e  3   

P a g e  4   

L i v i n g s t o n  

2 4 . 7  m i l l i o n  L i v i n g s t o n  D i n i n g  C o m m o n s

7 1 8 . 2  m i l l i o n  L i v i n g s t o n  S t u d e n t  C e n t e r  

6 P a g e  3   

P a g e  4   8 1 0  m i l l i o n  L i v i n g s t o n  S o l a r  E n e r g y  P r o j e c t  

P a g e  5   9 2 1 5  m i l l i o n  L i v i n g s t o n  H o u s i n g  

C a m d e n

C a m d e n  R e c r e a t i o n  C e n t e r  16

17

1 2  m i l l i o n  P a g e  8   

E a r l y  L e a r n i n g  R e s e a r c h  A c a d e m y  
( E L R A )

 6 . 3  m i l l i o n  P a g e  9  



P r o j e c t  o V E R V I E W
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U n i v e r s i t y  U t i l i t i e s  

P a g e  1 0H i g h  T e m p  H o t  W a t e r  I m p r o v e m e n t s  
( n o t  r e f e r e n c e d  o n  m a p )  

19 8  m i l l i o n  

C o m p l e t e d  P r o j e c t s

Month and/or Year Completed 

B i o m e d i c a l  E n g i n e e r i n g  B u i l d i n g  1 9 / 0 63 3 . 5  m i l l i o n  

B u s c h  C a m p u s  

3 W r i g h t  R i e m a n  P o l y m e r  &  P r o t e i n  
W e t  L a b ,  R o o m  3 7 1  

3  m i l l i o n  

9 / 0 7

K e c k  N e u r o s c i e n c e  C e n t e r  2 . 4  m i l l i o n  2 9 / 0 7

J u n e  2 0 0 9  

C a p e M a y C o u n t y

M u l t i - s p e c i e s  A q u a c u l t u r e
D e m o n s t r a t i o n  F a c i l i t y  

6 7 . 8  m i l l i o n  9 / 0 6

C o o k

E n d o c r i n e  R e s e a r c h  F a c i l i t y  4 . 5  m i l l i o n  3 / 0 8  8

C u m b e r l a n d C o u n t y

F o o d  I n n o v a t i o n  C e n t e r  9 7 . 6 5  m i l l i o n  6 / 0 8

D o u g l a s s

D o u g l a s s  D e v e l o p m e n t a l  D i s a b i l i t i e s
C e n t e r

4  m i l l i o n  10 1 0 / 0 8

H i g h  V o l t a g e  S u b s t a t i o n  U p g r a d e :  
P h a s e  1  

11 1 0 . 5  m i l l i o n  

U n i v e r s i t y  U t i l i t i e s  

1 / 0 9

3 / 0 81 0  m i l l i o n  C o l l e g e  o f  N u r s i n g  7

C o l l e g e  A v e n u e  C a m p u s  

9 / 0 7C a m d e n  D i n i n g  H a l l  R e n o v a t i o n  5 . 3  m i l l i o n  4

C a m d e n  C a m p u s  

C a m d e n  L a w  S c h o o l 3 7  m i l l i o n  5 3 / 0 9
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B u s c h

C e n t e r  f o r  I n t e g r a t i v e  P r o t e o m i c s  R e s e a r c h

Construction of a new facility located on the Busch 
Campus between EOHSI and CABM which will in-
clude a new shared core instrument lab as a resource 
area for Rutgers and UMDNJ, a Protein Data Bank, 
and BioMaps (Biology and Mathematics) labs. 

Design underway. 

D A T A

Budget:
55 Million 

Design:
August 2006 - July 2009 

Construction: 
September  2009 - October 2011 

1

K e y D a t e s

Concept Document: 
March 2006 

Schematic Design:  
June 2008 

Bid Award: 

B u s c h  C a m p u s  

1

P a g e 1

2 s t a d i u m  e x p a n s i o n

Expansion to existing football stadium to include ap-
proximately 1,000 new mezzanine tiered seating on 
the East side and 12,000 seats in the expanded South 
end-zone area.

East side mezzanine work complete & opened Sep-
tember 2008

South end construction underway, occupancy ex-
pected for September 2009

D A T A

Budget:
102  Million 

Design:
September 2007 - November 2008 

Construction: 
February 2008 - December 2009 

K e y D a t e s

Concept Document: 
January 2008 

Schematic Design:  
Not Applicable 

Bid Award: 
Not Applicable 

B u s c h  C a m p u s  

2

J u n e  2 0 0 9  
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P a g e 2

B u s c h

Construction of a new 12,000 square foot facility 
located on the Busch Campus immediately off Route 
18, near the Werblin Center. 

Features include space for meetings, exhibitions, and 
presentations, an information desk and space for sup-
port staff.

Design/Build project.  Steel erected.

D A T A

Budget:
7.54 Million 

Design:
April 2008 - March 2009 

Construction: 
January 2009 - August 2009 

U n i v e r s i t y  V i s i t o r  c e n t e r  3

K e y D a t e s

Concept Document: 
March 2008 

Schematic Design:  
 Not Applicable

Bid Award: 
 December 2008

B u s c h  C a m p u s  

3

Pre-Engineered single story 4,200 square foot addi-
tion to Nelson Biology, located on the Busch Cam-
pus.

Features include an sophisticated mechanical and 
electrical system, as well as a redundant energy sys-
tem to supply the freezers and cryo-vessels ensuring 
appropriate temperature conditions.

Bids under review. 

D A T A

Budget:
3.75 Million 

Design:
September 2008 - March 2009 

Construction: 
June 2009 - October 2009 

C e l l  d n a  R e p o s i t o r y  4

K e y D a t e s

Concept Document: 
September 2008 

Schematic Design:  

Bid Award: 

B u s c h  C a m p u s  

4

J u n e  2 0 0 9  



l I V I N G S T O N  

6 L i v i n g s t o n  D i n i n g  c o m m o n s

A new 58,000 square foot multistoried dining facility 
on the Livingston Campus adjacent to the existing 
Livingston Student Center.

Design is underway.

D A T A

Budget:
24.7 Million 

Design:
November 2006 - September 2009 

Construction: 
December 2009 - July 2011 

K e y D a t e s

Concept Document: 
June 2007 

Schematic Design:  

Bid Award: 

L i v i n g s t o n  C a m p u s  

6
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P a g e 3

J u n e  2 0 0 9  

B u s c h

Two new four-story residence halls containing 
72,235 square feet, housing 500 located in Lot 66  
on the Busch Campus.

Features include “junior suite”  style living units con-
sisting of two double-occupancy rooms with a shared 
bathroom for first year science, engineering and 
pharmacy students.

D A T A

Budget:
57 Million 

Design:
March 2009 - December 2009 

Construction: 
January 2010 - Fall 2011 

U n i v e r s i t y  H o u s i n g  5

K e y D a t e s

Concept Document: 
March 2009 

Schematic Design:  

Bid Award: 5

B u s c h  C a m p u s  
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7 L i v i n g s t o n  S t u d e n t  c e n t e r

Renovation and expansion of the Livingston Student 
Center to include 20,000 gsf of additional space and 
renovation of 12,000 gsf of existing space.

Features include increased conference space, meeting 
rooms and a larger multi-purpose area.

Construction Underway, 50% complete.

D A T A

Budget:
18.2 Million 

Design:
November 2006 - July 2008 

Construction: 
September 2008 - December 2009 

K e y D a t e s

Concept Document: 
June 2007 

Schematic Design:  
November 2007 

Bid Award: 
September 2008

L i v i n g s t o n  C a m p u s  

7

P a g e 4

8 L i v i n g s t o n  S o l a r  E n e r g y P r o j e c t

Construction of a 1.5 Mega Watt Solar Energy facil-
ity on the Livingston Campus that will generate 10 
percent of the future electric demand for this cam-
pus.  The facility will sit on 7 acres of land.

Construction complete—System operational.

D A T A

Budget:
10 Million 

Design:
August 2008 - December 2008 

Construction: 
December 2008 - April 2009 

K e y D a t e s

Concept Document: 
June 2007 

Schematic Design: 
Not Applicable 

Bid Award: 
August  2008 

8

L i v i n g s t o n  C a m p u s  

J u n e  2 0 0 9  
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P a g e 5

10 I n s t i t u t e  f o r  H e a l t h S c i e n c e s

Construction of a new 58,000 gsf  facility  adjacent to 
the College of Nursing and Robert Wood Johnson Hos-
pital in New Brunswick.  The complex of the College 
of Nursing & the Institute for Health shall be known as 
the Health Sciences Center.

This facility will consolidate the Institute for Health, 
Health Care Policy and Aging Research, as well as the 
GSAPP Clinic.

Steel erection complete.  35% complete.

D A T A

Budget:
25  Million 

Design:
October  2005 - October 2007 

Construction: 
February 2008 -  June 2010 

K e y D a t e s

Concept Document: 
November 2005 

Schematic Design: 
March 2007

Bid Award: 
January 2008

10

C o l l e g e  A v e n u e  C a m p u s  

C o l l e g e A v e n u e  

J u n e  2 0 0 9  

l I V I N G S T O N  

Multiple new mid-rise buildings containing 558,000 
gross-square feet, housing 1,500 students located on 
Joyce Kilmer Avenue and Rockefeller Road on the 
Livingston Campus.

Features include “apartment-style” living unit, have 
four bedrooms with single beds, a kitchen, two 
shared bathrooms and common living space.  One of 
the Residences will also include a Multipurpose 
room.  Retail Space will occupy first floor levels.

Design is underway.

D A T A

Budget:
215  Million 

Design:
March 2009 - December 2009 

Construction: 
January 2010 - September 2011 

U n i v e r s i t y  H o u s i n g  9

K e y D a t e s

Concept Document: 
September 2008 

Schematic Design:  

Bid Award: 

9

L i v i n g s t o n  C a m p u s  
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P a g e 6

C o l l e g e A v e n u e  

12 C o l l e g e  A v e n u e  G r e e n i n g — p h a s e  1

Construction of new public outdoor gathering 
spaces, pedestrian plazas, and an intercampus bus hub 
transforming the College Avenue Campus near 
Brower Commons and the Rutgers Student Center.

Features will include increased pathways for pedes-
trian traffic, limited vehicular traffic, increased vege-
tation, a water feature and outdoor seating.

Design coordination with New Brunswick  is under-
way.

D A T A

Budget:
17 Million 

Design:
July  2008– May 2009 

Construction: 
July 2009 - August 2010 

K e y D a t e s

Concept Document: 
January 2008 

Schematic Design:  

Bid Award: 

12

C o l l e g e  A v e n u e  C a m p u s  

11 G a t e w a y  t r a n s i t  v i l l a g e  

Construction of a new shared facility of which three 
and one half floors or 60,000 gsf will be occupied by 
the Rutgers University Bookstore, the University 
Press and a Visitor Center Welcome Desk.

Development being performed through Somerset 
Street Development Corp. (DEVCO)

Design is underway.

Demolition underway. Groundbreaking Ceremony 
June 10, 2009

D A T A

Budget:
19.6  Million 

Design:
June  2007– June 2009 

Construction: 
September  2008 - September 2011 

K e y D a t e s

Concept Document: 
January 2008 

Schematic Design:  

Bid Award: 

11

C o l l e g e  A v e n u e  C a m p u s  

J u n e  2 0 0 9  
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P a g e 7

C o l l e g e A v e n u e  

N e w a r k

K e y D a t e s

Concept Document: 
3rd Floor: January 2007 
4th Floor: August 2008 

Schematic Design:  
3rd Floor: November 2007 
4th Floor: September 2008 

Bid Award: 
3rd Floor:  January 2008 

4th Floor: May 2009 

14 L i f e  S c i e n c e s –  O l s o n  H a l l

Fit-out of third floor for the Chemistry Department 
and 4th floor for the Biology Department.

Features of the fit-out will include state –of-the-art 
research laboratories and principle investigators (PI) 
offices and administrative areas.

Chemistry department has moved in August 2008.  
Construction of 4th floor has commenced.

D A T A

Budget:
5.36 Million 

Design:
3rd Floor: January 2007-January 2008 

4th Floor: June 2008—April 2009 

Construction: 
3rd Floor:  December 2008 - June 2008 

4th Floor:  June 2009—May 2010 

N e w a r k  C a m p u s  

14

13 S t u d e n t  C o u n s e l i n g  C e n t e r  

Construction of a new two story 9,400 gsf facility for 
student Counseling and Psychological Services 
(CAPS), unifying all associated services in an easily 
accessible location, near the main intercampus bus 
stop on the College Avenue Campus on Senior St. 

Features will include counseling offices, group ther-
apy, specialized services and meeting rooms space.

Design Build Project. Framing in progress. Construc-
tion 20% complete

D A T A

Budget:
5  Million 

Design:
December 2008– March 2009 

Construction: 
January 2009 - August 2010 

K e y D a t e s

Concept Document: 
December 2008 

Schematic Design: 
Not Applicable 

Bid Award: 
January 200913

C o l l e g e  A v e n u e  C a m p u s  

J u n e  2 0 0 9  
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P a g e 8

C a m d e n  C a m p u s  

16

D A T A

Budget:
12 Million 

Design:
January  2007 - March 2008 

Construction: 
May  2008 - June 2009 

K e y D a t e s

Concept Document: 
March 2007 

Schematic Design:  
March 2008 

Bid Award: 
June 2008 

Renovation of the 76,000 square foot Camden Recreation 
Center, housing the Athletic and Recreation Departments.

This facility will feature an upgraded natatorium, racquet-
ball/squash courts, gymnasium, administrative offices, storage, 
training and locker space.

Construction 90% complete. 

C a m d e n  R e c r e a t i o n  C e n t e r  

16

C a m d e n

J u n e  2 0 0 9  

R u t g e r s  B u s i n e s s  S c h o o l  a t  1 W a s h i n g t o n  P a r k

15

K e y D a t e s

Concept Document: 
September 2006 

Schematic Design:  
June 2007 

Bid Award: 
January 2008

Project includes construction of a two-story pavilion addition 
south of the existing recently purchased 17 story office build-
ing, and the renovation of 8 stories of the existing building.

Features of the addition will include a new Rutgers entrance, a 
state-of-the-art trading room, three lecture halls and a green 
roof.  Renovations to existing 8 floors will feature new smart 
classrooms, faculty & staff offices, conference/meeting rooms, 
distance learning facility, bistro/eatery and lounges.

Move in for the Business School is scheduled to start July 2009.  
Fall semester will be held in the new building.

D A T A

Budget:
83 Million 

Design:
August  2006 - July 2007 

Construction: 
February 2008 - July  2009 

15

N e w a r k

N e w a r k  C a m p u s  

15



C a m p u s  W i d e  

C l a s s r o o m  I m p r o v e m e n t s

Classroom improvements range from complete lecture 
hall renovations to simple classroom enhancements 
such as painting, new flooring, furniture, blackboards, 
ceiling tiles, window treatments and acoustical tiles. (no
map provided)

This project will be completed in three phases over a 
three year period. 

Phase I is complete.  Phase II 35% complete.

D A T A

Budget:
15 Million 

Design:
N/A

Construction: 
June 2008 - January 2012 

18

K e y D a t e s

Concept Document: 
Not Applicable 

Schematic Design:  
Not Applicable 

Bid Award: 
Not Applicable 
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J u n e  2 0 0 9  

C a m d e n

17 E a r l y  L e a r n i n g  R e s e a r c h  A c a d e m y  ( E L R A )  

Construction of a new multistory 18,351 square foot  
facility  to include infant and toddler care rooms and 
pre-K level classrooms and play areas for up to 126 
children.

This facility will have a research unit that will allow 
faculty and students to apply innovative ideas towards 
resolving issues confronting young children.

D A T A

Budget:
6.3  Million 

Design:

Construction: 
September 2009 -  June 2011 

K e y D a t e s

Concept Document: 
March 2009 

Schematic Design: 

Bid Award: 

17

C a m d e n  C a m p u s  
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P a g e 1 0

H i g h  t e m p  h o t  w a t e r :  B u s c h  C a m p u s

Replacement of old and failing High Temp Hot Water 
lines in 15 locations on the Busch Campus. (no map pro-
vided)

This project will be completed in phases over a four 
year period. 

Phase III of IV phases is 40% complete. Total project is 
65% completed.

D A T A

Budget:
8 Million 

Design:
N/A

Construction: 
July 2006 - June 2010 

19

K e y D a t e s

Concept Document: 
Not Applicable 

Schematic Design:  
Not Applicable 

Bid Award: 
Not Applicable 

U n i v e r s i t y  U t i l i t i e s

J u n e  2 0 0 9  


